COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/29/2004

ESTIMATE SUMMARY 10:49:30
CONTID: C14323 ESTIMATE NO: 0002 PROG SPEC YR: 2002
PCN: 14323-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0  DAYS TIME ALLOW: 174 WORK DAYS
176, DAHLIA TO US6 PERCENT TIME:  22.99 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: IM 0761-188
176, DAHLIA TO US6, RECONSTRUCTION
NAME OF ROAD: 176
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 04/29/2004 DATE TIME STARTED 03/08/2004
10100 DALLAS STREET DATE LET 12/11/2003 DATE WORK BEGAN 03/08/2004
DATE AWARDED 12/26/2003 DATE TIME STOPPED 12/01/2005
DATE CONTRACT EXECUTED 01/09/2004 DATE ACCEPTED 12/01/2005
HENDERSON CB0640 303-289-8555 DATE NOTICE TO PROCEED 03/08/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,787,655.30  PARTICIPATING $  1,055,352.79 $ 750,644.13
AWARD PROJECT AMT: $  4,592,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 22.04% TOTAL EARNINGS 1,055,352.79 750,644.13
FUNDS AVAILABLE: $ 3,732,30251  STOCKPILED MATERIALS 93,092.50 -21,806.89
GROSS EARNINGS 1,148,445.29 728,837.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,372.64 -967.52
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,144,072.65 727,869.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,144,072.65 727,869.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 727,869.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00001

0010 202-00210

0015 202-00220

0020 202-00240

0025 202-00250

0030 202-00895

0035 202-01130

0040 202-01140

0045 202-01300

0050 202-04002

0055 202-05150

C14323
14323-BID
IM 0761-188
ITEM
DESCRIPTION
ROADWAY

REMOVAL OF STRUCTURE

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF IMPACT ATTENUATOR

*REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

*SANDBLASTING

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
0.000
EACH
1,200.00000
39,079.000
SY
1.50000
57,601.000
SY
1.50000
0.000
SY
2.50000
39,995.000
SF
1.00000
1.000
EACH
800.00000
1,462.000
LF
2.10000
700.000
LF
9.60000
9.000
EACH
156.00000
0.000
EACH
1,024.00000
17,585.000
SF

0.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
8,367.000
8,367.000

6,211.000
8,452.000
14,663.000

0.000
0.000
0.000

0.000
5,393.000
5,393.000

0.000
0.000
0.000

0.000
487.000
487.000

0.000
220.000
220.000

0.000
4.000
4.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 04/29/2004

10:49:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
12,550.50
12,550.50
12,678.00
21,994.50
0.00
0.00
5,393.00
5,393.00
0.00
0.00
1,022.70
1,022.70
2,112.00
2,112.00
624.00
624.00
0.00
0.00
0.00
0.00



CONTID: C14323 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,581.000 5,645.000
CY 3,387.000 27,096.00
8.00000 9,032.000 72,256.00
0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,110.000 0.000
cY 1,876.000 9,380.00
5.00000 1,876.000 9,380.00
0070 203-01100 PROOF ROLLING 11.500 0.000
HOUR 3.000 240.00
80.00000 3.000 240.00
0075 203-01555 DOZING (LANDSCAPING) 40.000 0.000
HOUR 0.000 0.00
116.00000 0.000 0.00
0080 203-01597 POTHOLING 16.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0085 207-00205 *TOPSOIL 8,466.000 0.000
cY 0.000 0.00
7.00000 0.000 0.00
0090 208-00005 *EROSION LOG 388.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0095 208-00011 *EROSION BALES (WEED FREE) 65.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0100 208-00020  *SILT FENCE 6,734.000 4,774.000
LF 1,000.000 1,000.00
1.00000 5,774.000 5,774.00
0105 208-00040 *CHECK DAM 6.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00



CONTID: C14323 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00050 *STORM DRAIN INLET PROTECTION 3.000 1.000
EACH 1.000 300.00
300.00000 2.000 600.00
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 2,160.00
1,080.00000 2.000 2,160.00
0125 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cY 0.000 0.00
19.00000 0.000 0.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.100
LS 0.100 260.00
2,600.00000 0.200 520.00
0135 210-00810 RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0140 210-01300 RESET IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0145 210-04020 *MODIFY INLET 1.000 0.000
EACH 0.000 0.00
3,360.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 18.000 0.000
ACRE 0.000 0.00
435.00000 0.000 0.00
0155 213-00003 *MULCHING (WEED FREE) 16.000 0.000
ACRE 0.000 0.00
325.00000 0.000 0.00
0160 213-00061 *MULCH TACKIFIER 4,680.000 0.000
LB 0.000 0.00
1.40000 0.000 0.00
0165 213-00100 *SOIL BINDER 2.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00



CONTID: C14323 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0175 214-00210 *DECIDUOUS TREE (1 INCH CALIPER) 5.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0180 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 191.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0185 214-00905 *PERENNIALS (2.25 INCH POT) 1,300.000 0.000
EACH 0.000 0.00
3.60000 0.000 0.00
0190 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
0195 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0200 217-00000 *HERBICIDE TREATMENT 0.000 0.000
53% 0.000 0.00
0.02000 0.000 0.00
0205 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 13,788.000 0.000
CcY 3,422.000 44,486.00
13.00000 3,422.000 44,486.00
0210 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4.000 0.000
TON 4.000 296.00
74.00000 4.000 296.00
0215 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 17,011.570 6,855.720
TON 1,221.620 34,205.36
28.00000 8,077.340 226,165.52
0220 403-33971 HOT BITUMINOUS PAVEMENT (GRADING S) (125) (PG 7 6-28) 2,135.480 0.000
TON 68.170 2,794.97
41.00000 68.170 2,794.97



CONTID: C14323 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14323-BID ESTIMATE RUN 04/29/2004

PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 412-01500 *CONCRETE PAVEMENT (15 INCH) 77,000.000 0.000
SY 16,780.000 548,706.00
32.70000 16,780.000 548,706.00

0225 MATERIAL ALLOWANCE 5/16" X 12" BASKET STAKES 6,000.000
SY -6,000.000 -1,020.00

0.17000 0.000 0.00

0225 MATERIAL ALLOWANCE 1 1/2" X 18" EC 10 DOWEL U 5,040.000
SY -5,040.000 -14,817.60
2.94000 0.000 0.00

0225 MATERIAL ALLOWANCE 1 1/2" X 18" EC 10 DOWEL U 19,968.000
SY -19,968.000 -58,705.92

2.94000 0.000 0.00

0225 MATERIAL ALLOWANCE #6 X30" EC 30" OC CONTRACTI. 960.000
SY -960.000 -1,680.00
1.75000 0.000 0.00

0225 MATERIAL ALLOWANCE #6 X 30" EC TIE BAR 12,000.000
SY -12,000.000 -13,200.00

1.10000 0.000 0.00

0225 MATERIAL ALLOWANCE #6 X 30" EC TIE BAR 4,500.000
SY -4,500.000 -4,950.00
1.10000 0.000 0.00

0225 MATERIAL ALLOWANCE 1 1/2" X 18"EC @ 12" C-C 504.000
SY -504.000 -1,668.24

3.31000 0.000 0.00

0225 MATERIAL ALLOWANCE #8 X 12" EC DOWELS 6,000.000
SY -6,000.000 -6,120.00
1.02000 0.000 0.00

0225 MATERIAL ALLOWANCE STEEL FOR CONC PAVEMENT 0.000
5% 61,816.000 80,360.80
1.30000 61,816.000 80,360.80

0226  412-00000 FURN CONC PVMT ADDITIONAL COSTS FOR FAST TRACK 288.900 0.000
CONCRETE, CO #3
CcYy 0.000 0.00

15.00000 0.000 0.00
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PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 263.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0235 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 446.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0240 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0245 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0250 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,820.00000 0.000 0.00
0255 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,410.00000 0.000 0.00
0260 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 251.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0265 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 192.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0270 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 12,586.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0270 MATERIAL ALLOWANCE #5 60' REBARS, REINFORCING S TEEL 51,778.984
LF -51,778.984 -12,737.63
0.24600 0.000 0.00
0270 MATERIAL ALLOWANCE STEEL FOR GUARDRAIL 0.000
LF 11,470.000 12,731.70
1.11000 11,470.000 12,731.70
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PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0280 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 1.000 920.00
920.00000 1.000 920.00
0285 606-02005 *END ANCHORAGE (FLARED) 5.000 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0290 607-00000 *LINE POST 32.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0295 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0300 607-00010 *CORNER AND LINE BRACE POST 5.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0305 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 640.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0310 607-11525 *FENCE (PLASTIC) 769.000 0.000
LF 769.000 2,230.10
2.90000 769.000 2,230.10
0315 607-11580 *FENCE (TEMPORARY) 67.000 0.000
LF 67.000 435.50
6.50000 67.000 435.50
0320 607-56001 *FENCE (ANIMAL PROTECTION) 0.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0325 607-60110 *10 FOOT GATE 2.000 0.000
EACH 2.000 360.00
180.00000 2.000 360.00
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PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 612-00001 DELINEATOR (TYPE 1) 22.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0335 612-00002 DELINEATOR (TYPE I1) 7.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0340 612-00021 DELINEATOR (TYPE I) (BARRIER) 52.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0345 612-00022 DELINEATOR (TYPE Il) (BARRIER) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0350 612-00023 DELINEATOR (TYPE Ill) (BARRIER) 0.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0355 613-50410 *LIGHT STANDARD (TEMPORARY) 8.000 5.000
EACH 3.000 4,890.00
1,630.00000 8.000 13,040.00
0360 614-00011 SIGN PANEL (CLASS 1) 34.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0365 614-00220 STEEL SIGN POST (2.5X2.5 INCH TUBING) 7.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0370 614-01582 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 22.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0375 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
31,200.00000 0.000 0.00
0380 625-00000 *CONSTRUCTION SURVEYING 1.000 0.200
LS 0.150 3,750.00
25,000.00000 0.350 8,750.00
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PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 5,000.00
20,000.00000 0.500 10,000.00
0390 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
2,600.00000 0.400 1,040.00
0395 627-00005 *EPOXY PAVEMENT MARKING 357.000 0.000
GAL 72.000 4,896.00
68.00000 72.000 4,896.00
0400 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 594.000 0.000
GAL 17.000 425.00
25.00000 17.000 425.00
0405 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 2,787.000 0.000
SF 0.000 0.00
8.80000 0.000 0.00
0410 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0415 630-00000 FLAGGING 1,834.500 77.000
HOUR 413.000 8,673.00
21.00000 490.000 10,290.00
0420 630-00007 TRAFFIC CONTROL INSPECTION 127.000 2.000
DAY 12.000 960.00
80.00000 14.000 1,120.00
0425 630-00012 TRAFFIC CONTROL MANAGEMENT 140.000 10.000
DAY 23.000 8,510.00
370.00000 33.000 12,210.00
0430 630-80001 FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 0.000 0.00
700.00000 4.000 2,800.00
0435 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000 0.000
EACH 1.500 390.00
260.00000 1.500 390.00



CONTID: C14323 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 4.000
EACH 5.000 325.00
65.00000 9.000 585.00
0445 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 16.000
EACH 0.000 0.00
80.00000 16.000 1,280.00
0450 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 10.000
EACH 0.000 0.00
90.00000 10.000 900.00
0455 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 432.000 192.000
SF 24.000 432.00
18.00000 216.000 3,888.00
0460 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0465 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEC 2.000 1.000
TYPE)
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0470 630-80360 DRUM CHANNELIZING DEVICE 275.000 127.500
EACH 0.000 0.00
35.00000 127.500 4,462.50
0475 630-80370 CONCRETE BARRIER (TEMPORARY) 10,900.000 1,400.000
LF 2,245.000 3,143.00
1.40000 3,645.000 5,103.00
0480 630-80380 TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
14.00000 100.000 1,400.00
0485 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0490 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
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PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0494 700-70530 F/A DRAINAGE IMPROVEMENT 21,710.410 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 116,282.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70021 F/A ON-THE-JOB TRAINEE 33.600 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0510 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70034 F/A DEWATERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70035 F/A ROADWAY SMOOTHNESS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70035 F/A FIELD COMMUNICATIONS 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70130 F/A REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0541 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL DOWEL BAR BASKETS 1.000 0.000
FOR SHOULDERS ON 176
LS 0.000 0.00
47,776.25000 0.000 0.00
0542  900-00005 ADDED ITEM (DAY)/ INCENTIVE PAYMENT FOR EARLY 6.000 0.000
COMPLETION. CO #5
DAY 0.000 0.00
4,500.00000 0.000 0.00
0543 900-00014 ADDED ITEM (LUMP SUM)/ MEDIAN WORK TO ELIMINATE SHA RP 1.000 0.000
SIDE SLOPES IN THE MEDIAN.
LS 0.000 0.00
26,454.00000 0.000 0.00

CAT NO0300

0550 202-00201

0555 202-00503

0560 202-01130

0565 210-04025

0570 601-06150

0575 602-00030

0580 606-00705

E-17-HB

CAT 0200

REMOVAL OF CURB 0.000
LF

16.00000

REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000
SY

160.00000

*REMOVAL OF GUARDRAIL TYPE 3 163.000
LF

2.10000

*MODIFY STRUCTURE 10.000

EACH

455.00000

CONCRETE (PATCHING) 49.000
SF

38.00000

*REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 13.000

MKFT

2,240.00000

GUARDRAIL TYPE 7 (SPECIAL) 25.000
LF

110.00000

CURRENT AMT$  4,715,400.50

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

$ 728,837.24 $ 1,138,192.79

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID: C14323 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 E-17-HB
0585 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0590 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0595 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 42,649.30 0.00 $ 0.00
CAT NO0301 E-17-HC
0600 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000
SY 0.000 0.00
160.00000 0.000 0.00
0605 202-01300 *REMOVAL OF END ANCHORAGE 3.000 0.000
EACH 0.000 0.00
156.00000 0.000 0.00
0610 601-06150 CONCRETE (PATCHING) 155.000 0.000
SF 0.000 0.00
38.00000 0.000 0.00
0615 602-00030 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 3.000 0.000
MKFT 0.000 0.00
2,240.00000 0.000 0.00
0620 606-02005 *END ANCHORAGE (FLARED) 5.000 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
CAT 0301 CURRENT AMT$ 19,353.00 0.00 $ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING
0625 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,922.50000 1.000 5,922.50
0630 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00



COLORADO DEPARTMENT OF TRANSPORTATION

Page 15

CONTID: C14323
PCN: 14323-BID ESTIMATE RUN 04/29/2004
PROJECT: IM 0761-188 ESTIMATE NO: 0002 10:49:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0635 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
730.00000 1.000 730.00

CAT 0400 CURRENT AMT$ 10,252.50 $

PROJECT TOTAL CURRENT AMT $ 4,787,655.30

0.00 $ 10,252.50

$

728,837.24 $ 1,148,445.29



